mcmillan





COVID-19 Impacts

Labour Availability Supply Chain Disruption Project Design Delay Working in a Different Way Government Shutdown **Essential Service Lists Productivity Loss** Demobilization and Remobilization PPE Costs Permits and Licenses Health & Safety Protocols Access to Justice

Risk Allocated through Project Delivery Method and Fee Model

mcmillan

- Project Delivery Method
 - Design-Bid-Build
 - Design-Build
 - Construction Manager at-risk
 - Construction Manager not-at-risk
 - Integrated Project Delivery (IPD)
- Fee Model
 - Stipulated Price/Fixed Fee
 - Cost Plus



Contract Clauses: Force Majeure

- Force Majeure
- Frustration
- Monetary Compensation for Force Majeure Events





Contract Clauses: Delay

- Categorization
 - Owner interference
 - Government order
 - Force majeure
 - Change in laws



What have we seen? COVID-19 Clauses

- Procurement
- Importance of Timely Notices
- Suspension/Termination Clauses
- Health and Safety terms
- Entitlement to Relief
- Quantification of Losses
- Bonding and Insurance



Best Practices

- Precise, realistic, and current schedule
- High levels of communication with construction partners
- Designated, responsible project personnel
- Meticulous, organized, and consistent documentation practices
- Spirit of collaboration and innovation



Contact:

Jason J. Annibale National Co-Chair, Construction 416.865.7912 Jason.Annibale@mcmillan.ca

Annik Forristal
Partner
416.865.7292
Annik.Forristal@mcmillan.ca



McMillan offices

Vancouver

Royal Centre, 1055 West Georgia Street Suite 1500, PO Box 11117 Vancouver, British Columbia Canada V6E 4N7 t: 604.689.9111

Calgary

TD Canada Trust Tower, Suite 1700 421 7th Avenue S.W. Calgary, Alberta Canada T2P 4K9 t: 403.531.4700

Toronto

Brookfield Place, Suite 4400 181 Bay Street Toronto, Ontario Canada M5J 2T3 t: 416.865.7000

Ottawa

World Exchange Plaza 45 O'Connor Street, Suite 2000 Ottawa, Ontario Canada K1P 1A4 t: 613.232.7171

Montréal

1000 Sherbrooke Street West Suite 2700 Montréal, QC Canada H3A 3G4 t: 514.987.5000

Hong Kong

3502 Tower 2 Lippo Centre 89 Queensway Hong Kong, China t: 852.3101.0213